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Plan prior to initiating activities on a 
project. 

(2) The Project Management Plan 
shall define the activities, and where 
appropriate, the subordinate tasks, as 
well as the assignment of responsi-
bility for completing products and ac-
tivities such as Project Implementa-
tion Reports, Pilot Project Design Re-
ports, plans and specifications, real es-
tate acquisition, construction con-
tracts and construction, Comprehen-
sive Plan Modification Reports, and 
other activities necessary to support 
implementation of the Plan. 

(3) The Project Management Plan 
shall include a quality control plan, as 
described in § 385.21. 

(4) As appropriate, the Project Man-
agement Plan shall include activities 
to be conducted to meet the require-
ments of the Fish and Wildlife Coordi-
nation Act, as described in § 385.26(e). 

(5) The Project Management Plan 
shall provide schedule and funding in-
formation for the project. 

(6) In accordance with § 385.18, Corps 
of Engineers and the non-Federal spon-
sor shall provide opportunities for the 
public to review and comment on the 
Project Management Plan. 

(b) Revisions to Project Management 
Plans. The Corps of Engineers and the 
non-Federal sponsor may, in consulta-
tion with the Department of the Inte-
rior, the Environmental Protection 
Agency, the Department of Commerce, 
the Seminole Tribe of Florida, the 
Miccosukee Tribe of Indians of Florida, 
the Florida Department of Environ-
mental Protection, and other Federal, 
State, and local agencies, revise the 
Project Management Plan whenever 
necessary, including after completion 
of the Project Implementation Report, 
or Plans and Specifications. In accord-
ance with § 385.18, the Corps of Engi-
neers and the non-Federal sponsor 
shall provide opportunities for the pub-
lic to review and comment on revisions 
to the Project Management Plan. 

§ 385.25 Program Management Plans. 
(a) General requirements. (1) The Corps 

of Engineers and the non-Federal spon-
sor shall, in consultation with the De-
partment of the Interior, the Environ-
mental Protection Agency, the Depart-
ment of Commerce, the Seminole Tribe 

of Florida, the Miccosukee Tribe of In-
dians of Florida, the Florida Depart-
ment of Environmental Protection, and 
other Federal, State, and local agen-
cies, develop a Program Management 
Plan prior to initiating a program- 
level activity. 

(2) The Program Management Plan 
shall define the activities, and where 
appropriate, the subordinate tasks, as 
well as the assignment of responsi-
bility for completing products devel-
oped in support to program-level ac-
tivities. 

(3) In accordance with § 385.18, Corps 
of Engineers and the non-Federal spon-
sor shall provide opportunities for the 
public to review and comment on the 
Program Management Plan. 

(b) Revisions to Program Management 
Plans. The Corps of Engineers and the 
non-Federal sponsor may, in consulta-
tion with the Department of the Inte-
rior, the Environmental Protection 
Agency, the Department of Commerce, 
the Seminole Tribe of Florida, the 
Miccosukee Tribe of Indians of Florida, 
the Florida Department of Environ-
mental Protection, and other Federal, 
State, and local agencies, revise the 
Program Management Plan whenever 
necessary to incorporate new or 
changed information that affects the 
scope, schedule, or budget of the activi-
ties described in the Program Manage-
ment Plan. In accordance with § 385.18, 
the Corps of Engineers and the non- 
Federal sponsor shall provide opportu-
nities for the public to review and com-
ment on revisions to the Program Man-
agement Plan. 

§ 385.26 Project Implementation Re-
ports. 

(a) General requirements. (1) The 
Project Implementation Report is a 
document that provides information on 
plan formulation and evaluation, engi-
neering and design, estimated benefits 
and costs, environmental effects, and 
the additional information and anal-
ysis necessary for the Secretary of the 
Army to approve the project for imple-
mentation, or for Congress to authorize 
the project for implementation. The 
Project Implementation Report bridges 
the gap between the conceptual level of 
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detail contained in the ‘‘Final Inte-
grated Feasibility Report and Pro-
grammatic Environmental Impact 
Statement,’’ dated April 1, 1999 and the 
detailed design necessary to prepare 
plans and specifications required to 
proceed to construction. Prior to re-
questing approval or authorization for 
the implementation of a project, the 
Corps of Engineers and the non-Federal 
sponsor shall, in consultation with the 
Department of the Interior, the Envi-
ronmental Protection Agency, the De-
partment of Commerce, the Seminole 
Tribe of Florida, the Miccosukee Tribe 
of Indians of Florida, the Florida De-
partment of Environmental Protection, 
and other Federal, State, and local 
agencies, complete a Project Imple-
mentation Report addressing the 
project’s justification in accordance 
with section 601(f)(2) of WRDA 2000, and 
other factors required by section 
601(h)(4)(A) of WRDA 2000. To eliminate 
duplication with State and local proce-
dures, the Project Implementation Re-
port shall also address the factors of 
relevant State laws, including sections 
373.1501 and 373.470 of the Florida Stat-
utes. 

(2) Before completion of the draft 
Project Implementation Report, the 
Corps of Engineers and the non-Federal 
sponsor shall provide the South Florida 
Ecosystem Restoration Task Force 
with information about the alternative 
plans developed and evaluated for the 
Project Implementation Report. 

(3) The Project Implementation Re-
port shall: 

(i) Be consistent with the Plan and 
applicable law, policy, and regulation, 
including the Principles and Guidelines 
of the Water Resources Council, as 
modified by section 601(f)(2)(A) of 
WRDA 2000; 

(ii) Be based on the best available 
science; 

(iii) Comply with all applicable Fed-
eral, State, and Tribal laws; 

(iv) Contain sufficient information 
for proceeding to final design of the 
project, such as: additional plan formu-
lation and evaluation, environmental 
and/or economic benefits, engineering 
and design, costs, environmental im-
pacts, real estate requirements, and 
the preparation of the appropriate Na-

tional Environmental Policy Act docu-
mentation; 

(v) Contain the information nec-
essary to determine that the activity is 
justified by the environmental benefits 
derived by the South Florida eco-
system in accordance with section 
601(f)(2)(A) and/or that the benefits of 
the project are commensurate with 
costs, and that the project is cost-effec-
tive; 

(vi) Comply, in accordance with sec-
tion 601(b)(2)(A)(ii) of WRDA 2000, with 
applicable water quality standards and 
applicable water quality permitting re-
quirements; 

(vii) Identify, in accordance with 
§ 385.35, the appropriate quantity, tim-
ing, and distribution of water dedicated 
and managed for the natural system; 

(viii) Identify, in accordance with 
§ 385.35, the amount of water to be re-
served or allocated for the natural sys-
tem under State law necessary to im-
plement the provisions in paragraphs 
(a)(3)(vi) and (vii) of this section; 

(ix) Identify the quantity, timing, 
and distribution of water made avail-
able for other water-related needs of 
the region; 

(x) Determine, in accordance with 
§ 385.36, if existing legal sources of 
water are to be eliminated or trans-
ferred; 

(xi) Determine, in accordance with 
§ 385.37(b) that implementation of the 
selected alternative will not reduce 
levels of service for flood protection 
that: 

(A) Were in existence on the date of 
enactment of section 601 of WRDA 2000; 
and 

(B) Are in accordance with applicable 
law; and consider, as appropriate, in 
accordance with § 385.37(c), opportuni-
ties to provide additional flood protec-
tion; 

(xii) Include an assessment of the 
monetary and non-monetary benefits 
and costs, optimization and justifica-
tion, cost-effectiveness, and engineer-
ing feasibility of the project; 

(xiii) Include a discussion of any sig-
nificant changes in cost or scope of the 
project from that presented in the 
‘‘Final Integrated Feasibility Report 
and Programmatic Environmental Im-
pact Statement,’’ dated April 1, 1999; 
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(xiv) Include an analysis, prepared by 
RECOVER as described in paragraph 
(c) of this section, of the project’s con-
tributions towards achieving the goals 
and purposes of the Plan, including, as 
appropriate, suggestions for improving 
the performance of the alternative 
plans; 

(xv) Describe how the project con-
tributes to the achievement of interim 
goals established pursuant to § 385.38 
and the interim targets established 
pursuant to § 385.39; 

(xvi) Include, in accordance with 
§ 385.28(c), a draft Project Operating 
Manual as an appendix; and 

(xvii) Include, as appropriate, infor-
mation necessary for the non-Federal 
sponsor to address the requirements of 
Chapter 373 of the Florida Statutes, 
and other applicable planning and re-
porting requirements of Florida law. 

(4) The Corps of Engineers and the 
non-Federal sponsor shall develop the 
Project Implementation Report gen-
erally in accordance with the process 
shown in figure 2 in Appendix A of this 
part. 

(5) The Corps of Engineers and the 
South Florida Water Management Dis-
trict shall develop a guidance memo-
randum in accordance with § 385.5 for 
approval by the Secretary of the Army, 
with the concurrence of the Secretary 
of the Interior and the Governor, that 
describes the major tasks that are gen-
erally needed to prepare a Project Im-
plementation Report and the format 
and content of a Project Implementa-
tion Report. 

(b) Formulation and evaluation. In pre-
paring a Project Implementation Re-
port, the Corps of Engineers and the 
non-Federal sponsor shall formulate 
and evaluate alternative plans to opti-
mize the project’s contributions to-
wards achieving the goals and purposes 
of the Plan, and to develop justified 
and cost-effective ways to achieve the 
benefits of the Plan. 

(1) General. The Corps of Engineers 
and the South Florida Water Manage-
ment District shall develop a guidance 
memorandum in accordance with § 385.5 
for approval by the Secretary of the 
Army, with the concurrence of the Sec-
retary of the Interior and the Gov-
ernor, that describes the processes to 
be used to formulate and evaluate al-

ternative plans and their associated 
monetary and non-monetary benefits 
and costs, determine cost-effectiveness 
and optimize the project’s contribution 
towards achieving the goals and pur-
poses of the Plan, and the basis for jus-
tifying and selecting an alternative to 
be recommended for implementation. 
The guidance memorandum shall also 
provide a process for evaluating 
projects that are outside the boundary 
of regional computer models or 
projects whose effects cannot be cap-
tured in regional computer models. 
Project Implementation Reports ap-
proved by the Secretary of the Army 
before December 12, 2003 or before the 
development of the guidance memo-
randum may use whatever method 
that, in the Secretary of the Army’s 
discretion, is deemed appropriate and 
is consistent with applicable law, pol-
icy, and regulations. 

(2) Project formulation and evaluation. 
The guidance memorandum shall de-
scribe the process for formulating and 
evaluating alternative plans for their 
ability to optimize contributions for 
achieving the goals and purposes of the 
Plan. The guidance memorandum shall 
describe the process for including each 
alternative plan with all of the other 
components of the Plan and evaluating 
the total monetary and non-monetary 
benefits and costs of the resulting com-
prehensive plan when compared to the 
without CERP condition. In formu-
lating alternative plans to be evalu-
ated, the project as described in the 
‘‘Final Integrated Feasibility Report 
and Programmatic Environmental Im-
pact Statement,’’ dated April 1, 1999 
shall be included as one of the alter-
native plans that is evaluated. For the 
selected plan, the guidance memo-
randum shall also describe the process 
for evaluating that plan as the next- 
added increment of the Plan. 

(3) Identification of selected alternative 
plan. The guidance memorandum shall 
also include a process for identification 
of a selected alternative plan, based on 
the analyses conducted in paragraph 
(b)(2) of this section. The alternative 
plan to be selected should be the plan 
that maximizes net benefits, both mon-
etary and non-monetary, on a system- 
wide basis, provided that this plan is 
justified on a next-added increment 
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basis. Alternative plans that are not 
justified on a next-added increment 
basis shall not be selected. The guid-
ance memorandum shall describe an 
iterative process for evaluating and/or 
combining alternative options until an 
alternative is identified that maxi-
mizes net benefits while still providing 
benefits that justify costs on a next- 
added increment basis. 

(c) RECOVER performance evaluation 
of alternative plans. (1) Prior to the 
identification of a selected alternative 
plan, RECOVER shall evaluate the per-
formance of alternative plans towards 
achieving the goals and purposes of the 
Plan. 

(2) RECOVER shall prepare informa-
tion for the Project Delivery Team de-
scribing the results of the evaluations 
of alternative plans developed for the 
Project Implementation Report to-
wards achieving the goals and purposes 
of the Plan, including, as appropriate, 
suggestions for improving the perform-
ance of the alternative plans. 

(d) NEPA documentation for Project Im-
plementation Reports. (1) The Corps of 
Engineers and the non-Federal sponsor 
shall prepare the appropriate NEPA 
document to accompany the Project 
Implementation Report. The NEPA 
document shall contain an analysis of 
the effects of the alternatives formu-
lated for the Project Implementation 
Report. The NEPA document for the 
Project Implementation Report shall 
use the Programmatic Environmental 
Impact Statement included in the 
‘‘Final Integrated Feasibility Report 
and Programmatic Environmental Im-
pact Statement,’’ dated April 1, 1999, as 
appropriate, for the purpose of tiering 
as described in § 230.14(c) of this chap-
ter. 

(2) The District Engineer shall pre-
pare the Record of Decision for Project 
Implementation Reports. Review and 
signature of the Record of Decision 
shall follow the same procedures as for 
review and approval of feasibility re-
ports in § 230.14 of this chapter and 
other applicable Corps of Engineers 
regulations. 

(e) Fish and Wildlife Coordination Act 
requirements. (1) The Corps of Engineers 
and the non-Federal sponsor shall co-
ordinate with the U.S. Fish and Wild-
life Service, the National Marine Fish-

eries Service, the Florida Fish and 
Wildlife Conservation Commission, and 
other appropriate agencies in the prep-
aration of a Project Implementation 
Report, as required by applicable law. 

(2) The Project Management Plan 
shall include a discussion of activities 
to be conducted for compliance with 
the Fish and Wildlife Coordination Act 
and other applicable laws. 

(3) Consistent with applicable law, 
policy, and regulations, coordination 
shall include preparation of the fol-
lowing documents as shown in figure 2 
in Appendix A of this part: 

(i) Planning Aid Letter that describes 
issues and opportunities related to the 
conservation and enhancement of fish 
and wildlife resources; and 

(ii) Draft and final Fish and Wildlife 
Coordination Act Reports that provide 
the formal views and recommendations 
of the U.S. Fish and Wildlife Service or 
the National Marine Fisheries Service, 
and the Florida Fish and Wildlife Con-
servation Commission on alternative 
plans. 

(f) Project Implementation Report re-
view and approval process. (1) The Corps 
of Engineers and the non-Federal spon-
sor shall provide opportunities for the 
public to review and comment on the 
draft Project Implementation Report 
and NEPA document, in accordance 
with § 385.18 and applicable law and 
Corps of Engineers policy. 

(2) The Project Implementation Re-
port shall contain an appropriate letter 
of intent from the non-Federal sponsor 
indicating concurrence with the rec-
ommendations of the Project Imple-
mentation Report. 

(3) Upon the completion of the 
Project Implementation Report and 
NEPA document, the District Engineer 
shall submit the report and NEPA doc-
ument to the Division Engineer. 

(4) Upon receipt and approval of the 
Project Implementation Report the Di-
vision Engineer shall issue a public no-
tice announcing completion of the 
Project Implementation Report based 
upon: 

(i) The Division Engineer’s endorse-
ment of the findings and recommenda-
tions of the District Engineer; and 
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(ii) The Division Engineer’s assess-
ment that the project has been devel-
oped and the report prepared in accord-
ance with current law and policy. The 
notice shall indicate that the report 
has been submitted to Corps of Engi-
neers Headquarters for review. 

(5) Headquarters, U.S. Army Corps of 
Engineers shall conduct a review in ac-
cordance with applicable policies and 
regulations of the Corps of Engineers. 
Headquarters, U.S. Army Corps of En-
gineers shall administer the 30-day 
state and agency review of the Project 
Implementation Report, and as appro-
priate, file the Environmental Impact 
Statement with the Environmental 
Protection Agency. 

(6) After completion of the review 
and other requirements of law and pol-
icy, the Chief of Engineers shall submit 
the Project Implementation Report 
and the Chief of Engineers’ rec-
ommendations on the project to the 
Assistant Secretary of the Army for 
Civil Works. 

(7) The Assistant Secretary of the 
Army for Civil Works shall review all 
Project Implementation Reports, and 
shall, prior to either approving them or 
submitting the Assistant Secretary’s 
recommendations to Congress, coordi-
nate the project and proposed rec-
ommendations with the Office of Man-
agement and Budget. 

(i) For projects authorized by section 
601(c) of WRDA 2000, the Assistant Sec-
retary of the Army for Civil Works 
shall review and approve the Project 
Implementation Report prior to imple-
mentation of the project. 

(ii) For projects authorized by sec-
tion 601(b)(2)(C) of WRDA 2000, the As-
sistant Secretary of the Army for Civil 
Works shall review the Project Imple-
mentation Report prior to submitting 
the Assistant Secretary’s recommenda-
tions to the Committee on Transpor-
tation and Infrastructure of the House 
of Representatives and the Committee 
on Environment and Public Works of 
the Senate for approval. 

(iii) For all other projects, the As-
sistant Secretary of the Army for Civil 
Works shall review the Project Imple-
mentation Report prior to submitting 
the Assistant Secretary’s recommenda-
tions regarding authorization to Con-
gress. 

§ 385.27 Project Cooperation Agree-
ments. 

(a) General. Prior to initiating con-
struction or implementation of a 
project, the Corps of Engineers shall 
execute a Project Cooperation Agree-
ment with the non-Federal sponsor in 
accordance with applicable law. 

(b) Verification of water reservations. 
The Project Cooperation Agreement 
shall include a finding that the South 
Florida Water Management District or 
the Florida Department of Environ-
mental Protection has executed under 
State law the reservation or allocation 
of water for the natural system as 
identified in the Project Implementa-
tion Report. Prior to execution of the 
Project Cooperation Agreement, the 
District Engineer shall verify in writ-
ing that the South Florida Water Man-
agement District or the Florida De-
partment of Environmental Protection 
has executed under State law the res-
ervation or allocation of water for the 
natural system as identified in the 
Project Implementation Report. The 
District Engineer’s verification shall 
provide the basis for the finding in the 
Project Cooperation Agreement and be 
made available to the public. 

(c) Changes to water reservations. Res-
ervations or allocations of water are a 
State responsibility. Any change to the 
reservation or allocation of water for 
the natural system made under State 
law shall require an amendment to the 
Project Cooperation Agreement. 

(1) The District Engineer shall, in 
consultation with the South Florida 
Water Management District, the Flor-
ida Department of Environmental Pro-
tection, the Department of the Inte-
rior, the Environmental Protection 
Agency, the Department of Commerce, 
the Seminole Tribe of Florida, the 
Miccosukee Tribe of Indians of Florida, 
and other Federal, State, and local 
agencies, verify in writing that the re-
vised reservation or allocation con-
tinues to provide for an appropriate 
quantity, timing, and distribution of 
water dedicated and managed for the 
natural system after considering any 
changed circumstances or new informa-
tion since completion of the Project 
Implementation Report. In accordance 
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